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Item Title Detail

1 Meetings attended At 09:00, the CT Issues Meeting was held at Changxing Island.  This was 

the first of what is to be a weekly meeting to address the State's issues with 

ABF and ZPMC.  ZPMC was not in attendance at this meeting.  Dave 

Williams, Thomas Nillson, John Hamer, Steve Lawton were present for 

ABF.  Jim Merrill, Dan Speer, Pete Siegenthaler, Jason Tom, Stanley Ku, 

Keith Devonport and I were present for CT.  Topics of discussion included 

the Tower mock-ups, closed rib weld trials and UT procedure, OBG bottom 

plate fabrication, material testing, and schedule.

2 Meetings attended At 13:30, the ZPMC Daily Meeting was held at Changxing Island.  ZPMC 

asked if MTRs that have not been translated into English would be 

acceptable.  ABF told ZPMC that MTRs should be translated before being 

submitted to CT.  The issue was raised about the failed CVN retests.  ABF 

told ZPMC that further retests would have to be performed in accordance to 

the ASTM.  New diaphragm flange plates for the Tower mock-up will be 

sent to Wuxi for bending tomorrow, 28-Sep-07.  ABF/ZPMC will be issuing 

an internal NCR for the previous bent flange plates not meeting tolerances.
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